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Overview

Radiological Project Work OverviewRadiological Project Work Overview
– SS/SD Removal and Building Survey Update

• Crisp Road
• Parcel C• Parcel C
• Parcel E 500-Series
• Parcel D-1

– Parcel B & G Update– Parcel B & G Update
– Parcel UC-1 & UC-1 Update
– IR 7/18 Dose Modeling Update



2011 Radiological Projects



Crisp Rd/Parcel E 

• Awaiting Free Release letters• Awaiting Free Release letters
– Building 414 – CDPH confirmation survey on June 8

• Awaiting  CDPH confirmation sample request
Building 701 site Final FSS submitted July 19– Building 701 site – Final FSS submitted July 19

• Building 810- Free Release letter received on September 14
• Building 704 Site Draft RTCs and FSS in RASO review• Building 704 Site –Draft RTCs and FSS in RASO review
• IR-04 Scrap Yard – Draft FSS in RASO review
• Building 707 Triangle – Work will continue with 500 Series project

UC 3 RACR• UC-3 RACR 
– Draft anticipated to be submitted October 14, 2011



Parcel CParcel C
Storm Drain & Sewer RemovalsStorm Drain & Sewer Removals

• SS/SD line removal commenced in Parcel C on January 4thSS/SD line removal commenced in Parcel C on January 4th 
– Excavated soil and pipe removal through September 16, 2011:

• 14,061 linear feet of SS/SD lines removed
• 25,749 cubic yards excavated25,749 cubic yards excavated 
• 21 Survey Units currently being surveyed and sampled
• 2  Survey Units have been restored



Parcel C Parcel C 
Building Building SurveysSurveys

• Building Final Status Surveys (FSSs)
– Draft FSS for Buildings 214 and 271 submitted in August

• Awaiting regulatory commentsg g y
– Completed Survey of Building 203, 241, and 272

• Drafting FSS report
– North Pier Draft TSP under RASO Review 
– Demolition of Building 234 completed August 18th

• Non-impacted building on the North Pier



Parcel C & Interior E Buildings/Sites 
StatusStatus

Final

Free-Released

Internal Draft
(Data under review)

Draft

Waiting for  concurrence for 
Free-Release determination



Impacted Building and Sites Within Impacted Building and Sites Within 
Parcel E 500 Series AreaParcel E 500 Series Area



Parcel Parcel E 500 SeriesE 500 Series
Building Building / Site Surveys/ Site Surveys

• RASO approved Final TSP for Former Building Sites: 503, 507, 508, 509, 
510/510A, and 517

• Building 500 and Building 506 Site TSP under RASO review
• Drafting TSPs for Buildings 520, 521 and 529

Fi ld W k• Field Work 
– Site preparation activities continue
– Continue survey of Building 503 site soil 

l f 200 bi d f h 00 bi d f• A total of 4,200 cubic yards out of the 7,400 cubic yards of 
material have been surveyed and staged. 

– Soil with debris associated with building sites 506 and 520
Screened 3 820 cubic yards of soil and debris material to be• Screened 3,820 cubic yards of soil and debris material to be 
surveyed separately

– Completed surveying of Former Building 509 and 517 
• Data under review with RASO• Data under review with RASO 

– Continued performing material and equipment surveys in Building 521



Parcel E 500 SeriesParcel E 500 Series
Storm Drain & Sewer RemovalsStorm Drain & Sewer Removals

• SS/SD line removal commenced in Parcel E 500 Series on July 12nd
– Excavated soil and pipe removal through September 16, 2011:

• 8,083 linear feet of SS/SD lines removed
• 12,705 cubic yards excavated 
• 7 Survey Units currently being surveyed and sampled



Parcel Parcel EE
Storm Drain & Sewer RemovalsStorm Drain & Sewer Removals



Parcel DParcel D--1 Current Field Work Status1 Current Field Work Status

• Gun Mole Pier

–Remediating cesium impacted SUs
D l i l f f t f d ti d th t t t–Developing plan for survey of concrete foundations and other concrete structures

–Remove remaining Rad impacted asphalt from Gun Mole Pier ~146,000 square ft       
in the RSY 2 footprint

B ildi 313 313A & 322 it• Building 313,313A & 322 sites 

– Elevated levels of Cesium 137 and Radium 226 above action limits
– Remediation of SU 1, 2 and 3 complete

R di ti f SU 4 i– Remediation of SU 4 in progress

• Storm Drain and Sanitary Sewer Removal 
– 85% complete (10,300 lineal ft)p ( , )
– 15 % remaining primarily in the RSY 2 footprint (1,800 lin. ft)
– Submitted 13 internal draft SUPRs and received backfill approval on 3



Parcel D-1 Overview



Status of Parcels B & G

• All Parcel B Building Surveys Complete
B ildi 140 Di h Ch l CDPH f d C fi ti S– Building 140 Discharge Channel – CDPH performed Confirmation Survey 
on April 13

– Final Building 140 Tech Memo and RTC’s submitted July 20; requesting 
release for unrestricted userelease for unrestricted use

– Received comments on the Draft SUPR for SU-186 on September 1
– Draft Parcel B RACR to be submitted in October

• Preparing response to regulatory comments on Draft Parcel G RACR
– SU-204 was backfilled Aug 10th, Draft SUPR under development
– SU-204 will be incorporated into the Parcel G Final RACRSU 204 will be incorporated into the Parcel G Final RACR



Status of Parcels UC-1/UC-2

• Final UC-1/UC-2 Radiological RACR
R i d l tt f DTSC d CDPH EMB ti th di l i l– Received letter from DTSC and CDPH-EMB supporting the radiological 
unrestricted release of Parcels UC-1 and UC-2 on September 14.

Navy to coordinate with CDPH to conduct walk over of site– Navy to coordinate with CDPH to conduct walk over of site 
• RA work to begin in spring 2012



IR07/18 Modeling UpdateIR07/18 Modeling Update

• The 2nd version of the Draft Radiological Risk and Dose Modeling for Sites 
IR-7 and IR-18 is under Agency review 
– Submitted to Agencies on September 12, 2011



SummarySummary
Comments, Questions, Concerns ???


